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CONSTRUCTION PHASING

& TUMMY GAS STATION DURING PHASE 2 CONSTRUCTION AS SHOWN ON SHEET TMP-4.

STRUCTURES ALONG CONNECTOR ROAD IN ORDER TO MAINTAIN ACCESS TO THE TANK

COMPLETE THE NEW DRIVEWAY AT CONNECTOR ROAD AND ASSOCIATED DRAINAGE

SHOWN ON SHEETS TMP-4 AND TMP-6.

OF ASPHALT ALONG THE NORTH SIDE OF US 64 FROM -Y2- STA. 17+63 TO STA. 25+80 AS

CONSTRUCT PROPOSED IMPROVEMENTS UP TO BUT NOT INCLUDING THE FINAL LAYER

ROAD AT THE INTERSECTION OF NC 49.

SHEETS TMP-4 THRU TMP-5. DO NOT WIDEN SIMULTANEOUSLY ON BOTH SIDES OF MACK

ALONG THE EAST SIDE OF MACK ROAD FROM -L- STA. 9+00 TO STA. 14+12 AS SHOWN ON

OF ASPHALT ALONG THE SOUTH SIDE OF NC 49 FROM -Y1- STA. 10+40 TO STA. 27+35 AND

CONSTRUCT PROPOSED IMPROVEMENTS UP TO BUT NOT INCLUDING THE FINAL LAYER

STEP 2:

AWAY FROM TRAFFIC, BEGIN CONSTRUCTION OF THE MACK ROAD EXTENSION.

TMP-4 AND PLACE TRAFFIC ONTO NEW PATTERN.

PLACE TEMPORARY PAVEMENT MARKINGS ALONG NC 49  AS SHOWN ON SHEET

INSTALL ALL TRAFFIC CONTROL DEVICES AS SHOWN ON SHEETS TMP-4 THRU TMP-6

NEW TO EXISTING PAVEMENT, THE CONTRACTOR SHALL:

NECESSARY TO ENSURE POSITIVE DRAINAGE AND SMOOTH TRANSITIONS FROM

NO. 1101.02 FOR TEMPORARY LANE CLOSURES AND PROVIDING WEDGING AS

ROADWAYS AND  DRIVEWAYS, USING NCDOT ROADWAY STANDARD DRAWING

US 64, CONNECTOR ROAD, MACK ROAD, FISHER CIRCLE AND ALL INTERSECTING

WHILE MAINTAINING EXISTING TRAFFIC ON NC 49/SHANA LANE/ALBEMARLE ROAD,

ROADWAY STANDARD DRAWING NO. 1101.01.

INSTALL WORK ZONE ADVANCE WARNING SIGNS AS SHOWN IN THE NCDOT

PRIOR TO BEGINNING ANY CONSTRUCTION ACTIVITY, THE CONTRACTOR SHALL

STEP 1:

SHOWN ON  SHEETS TMP-7 THRU TMP-8.

AND ALONG THE WEST SIDE OF MACK ROAD FROM -L- STA. 9+00 TO  STA. 13+30 AS

OF ASPHALT ALONG THE NORTH SIDE OF NC 49 FROM -Y1- STA. 10+57 TO STA. 25+82

CONSTRUCT PROPOSED IMPROVEMENTS UP TO BUT NOT INCLUDING THE FINAL LAYER

STA. 23+50 TO STA. 27+09 AS SHOWN ON SHEETS TMP-7 AND TMP-9.

OF ASPHALT ALONG THE SOUTH SIDE OF US 64 FROM -Y2- STA. 17+44 TO STA. 20+00 AND

CONSTRUCT PROPOSED IMPROVEMENTS UP TO BUT NOT INCLUDING THE FINAL LAYER

MARKERS. REFER TO PAVEMENT MARKING PLANS FOR LOCATIONS.

EXTENSION AS SHOWN ON SHEET TMP-7. PLACE FINAL PAVEMENT MARKINGS AND

AWAY FROM TRAFFIC, COMPLETE CONSTRUCTION OF PROPOSED MACK ROAD

 

STEP 2:

TRAFFIC AT INTERSECTIONS AS NEEDED, SHIFT TRAFFIC ONTO NEW PATTERN.

USING TEMPORARY LANE CLOSURES, FLAGGERS, AND LAW ENFORCEMENT TO DIRECT

INSTALL ALL TRAFFIC CONTROL DEVICES AS SHOWN ON SHEETS TMP-7 THRU TMP-9.

SHOWN ON THE TEMPORARY SIGNAL PLANS.

SHIFT TRAFFIC SIGNAL HEADS AT THE OAKLEAF RD AND NC 49 INTERSECTION AS

THRU TMP-8.

MARKINGS AND MARKERS ALONG MACK ROAD AND NC 49 AS SHOWN ON SHEETS TMP-7

REMOVE ALL CONFLICTING PAVEMENT MARKINGS AND PLACE TEMPORARY PAVEMENT

STEP 1:

NEW TO EXISTING PAVEMENT, THE CONTRACTOR SHALL:

NECESSARY TO ENSURE POSITIVE DRAINAGE AND SMOOTH TRANSITIONS FROM

NO. 1101.02 FOR  TEMPORARY LANE CLOSURES AND PROVIDING WEDGING AS

ROADWAYS AND  DRIVEWAYS, USING NCDOT ROADWAY STANDARD DRAWING

US 64, CONNECTOR ROAD, MACK ROAD, FISHER CIRCLE, AND ALL INTERSECTING

WHILE MAINTAINING EXISTING TRAFFIC ON NC 49/SHANA LANE/ALBEMARLE ROAD,

REMOVE ALL TRAFFIC CONTROL DEVICES, AND OPEN ALL LANES TO TRAFFIC.

STEP 6:

NC 49, US 64, AND MACK ROAD. REFER TO THE PAVEMENT MARKING PLANS FOR LOCATIONS.

PLACE FINAL LAYER OF ASPHALT AND FINAL PAVEMENT MARKINGS AND MARKERS ON

STEP 5:

CONSTRUCT PROPOSED ISLAND IN GORE AREA OF ALBEMARLE RD AND SHANA LANE.

CONSTRUCT PROPOSED MEDIAN ALONG US 64  FROM -Y2- STA. 18+60 TO STA. 26+09.

CONSTRUCT PROPOSED MEDIAN ALONG MACK ROAD FROM -L- STA. 12+34 TO STA. 13+53

AND FROM -Y1- STA. 19+96 TO STA. 27+35.

CONSTRUCT PROPOSED MEDIAN ALONG NC 49 FROM -Y1- STA. 10+79 TO STA. 12+79

STEP 4:

THRU TMP-11.

CONTROL DEVICES ASSOCIATED WITH MEDIAN WORK AS SHOWN ON SHEETS  TMP-10

REMOVE TRAFFIC CONTROL DEVICES ASSOCIATED WITH STEP 2 AND INSTALL TRAFFIC

STEP 3:

GAS STATION AS SHOWN ON SHEET TMP-10.

CONSTRUCT PROPOSED CURB AND GUTTER AND DRIVEWAY AT THE TANK AND TUMMY

AT THE INTERSECTION OF CONNECTOR ROAD AND NC 49 AS SHOWN ON SHEET TMP-10.

AT THE DEMOLISHED DRIVEWAY LOCATIONS FROM -L- STA. 20+35 TO -Y2- STA. 23+50 AND

CONSTRUCT PROPOSED CURB AND GUTTER AND BUILD UP PAVEMENT WHERE NECESSARY

DRIVEWAY OFF AT US 64.  REMOVE EXISTING PAVEMENT AS SHOWN ON SHEET TMP-10

CLOSE EXISTING CONNECTOR ROAD TO THROUGH TRAFFIC AND CLOSE TANK & TUMMY

STEP 2:

INSTALL TRAFFIC CONTROL DEVICES ASSOCIATED WITH STEP 2 AS SHOWN ON SHEET  TMP-10.

INTERSECTION.

ACTIVATE TRAFFIC SIGNALS, AND RESTORE EXISTING SIGNAL AT OAKLEAF DR / NC 49

TRAFFIC AT INTERSECTIONS AS NEEDED, SHIFT TRAFFIC ONTO FINAL PATTERN.

USING TEMPORARY LANE CLOSURES, FLAGGERS, AND LAW ENFORCEMENT TO DIRECT

STOPBAR LOCATIONS.

STOPBAR LOCATIONS ARE APPROXIMATE, REFER TO THE FINAL SIGNAL PLANS FOR ACTUAL

ON SHEETS TMP-10 AND TMP-11. REFER TO PAVEMENT MARKING PLANS FOR LOCATIONS.

AND MARKERS IN THE FINAL PATTERN ALONG MACK ROAD, NC 49, AND US 64 AS SHOWN

REMOVE ALL CONFLICTING MARKINGS AND PLACE TEMPORARY PAVEMENT MARKINGS

ROAD EXTENSION AND US 64 INTERSECTIONS. 

INSTALL PROPOSED TRAFFIC SIGNALS AT THE MACK ROAD AND NC 49 AND THE MACK

STEP 1:

NO. 1101.02 FOR  TEMPORARY LANE CLOSURES, THE CONTRACTOR SHALL:

ROADWAYS AND  DRIVEWAYS, USING NCDOT ROADWAY STANDARD DRAWING

US 64, CONNECTOR ROAD, MACK ROAD, FISHER CIRCLE, AND ALL INTERSECTING

WHILE MAINTAINING EXISTING TRAFFIC ON NC 49/SHANA LANE/ALBEMARLE ROAD,
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